BILL NO. S-85-05-26

SPECIAL ORDINANCE NO. S- 94-85

APPROVED AS TO FORM AND LEGALITY

Bruce O. Boxberger, City Attorney

AN ORDINANCE approving Change Order No. 1 and Final for Res. #401-84 Modified, Allen County Flood Control Board 1984 Flapgates, with John Dehner, Inc., in connection with the Board of Public Works and Safety.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and Final for Res. #401-84 Modified, Allen County Flood Control Board 1984 Flapgates, with John Dehner, Inc., in connection with the Board of Public Works and Safety, for:

> This Change Order is necessary because of the unique characteristics of the existing headwall the City of Fort Wayne elected to eliminate the installation of the wood flapgate and install instead a steel flapgate, which is to be fabricated locally. Per negotiations with the contractor and based on the letter submitted to the City dated December 19, 1984, the City granted the contractor a time extension until June 14, 1985, which is to be incorporated within this change order;

involving a net increase of Nine Thousand Two Hundred Fifty and No/100 Dollars ($9,250.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

FOX RIVER BOND
25% COTTON

Read the first time in full and on motion by Henry, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S

DATE: 5-14-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	1			
BRADBURY	✓	✓			
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 5-28-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. S-94-85 on the 28th day of May, 19 85,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(~~SEAL~~)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of May, 19 85, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of May, 19 85, at the hour of 3:00 o'clock P.M.,E.S.T.

[signature]
WIN MOSES, JR., MAYOR

75-17-8
5-1-85

CHANGE ORDER

Change Order No. 1 and FINAL
Project No.
Name of Project: "Allen County Flood Control Board 1984 Flapgates

Resolution No. 401-84 Modifie
Board Order No. 9-84
Date: 29 April 1985

To: John Dehner, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
3	1 EA	Contractor to furnish and install			
		72"x72" wood flapgate	Lump Sum	1,650.00	
16	1 EA	Contractor to furnish and install			
		72"x72" steel flapgate	Lump Sum		10,900.00
			Total Decrease	1,650.00	
			Total Increase		10,900.00
		Net ~~(Decrease)~~ (Increase)	Contract Price		9,250.00

The sum of $ 9,250.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 101,200.00
Current Contract Price Adjusted by Previous Change Order	$ 101,200.00
New Contract Price including this Change Order	$ 110,450.00

The time provided for completion in the contract for this project is ~~(increased)~~ (d~~ecreased~~) by 176 calendar days due to this Change Order. The date for completion of all work shall be 19 June 1985. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C Duane Embry Chief Engineer Date April 29, 1985

Accepted by: John Dehner, Inc. Gerald Dehner Contractor Date 4-28-85

Approved by: C Duane Embry City Engineer Date April 29, 1985

Approved by: Owner Date 5-1-85

Robert R. Smith

A. D. Condon

Attested by: Helen V. Gochenour Clerk Date 5-1-85

Admin. Appr.

TITLE OF ORDINANCE Change Order #1 & Final for Res. #401-84 Modified, Allen County Flood Control Board 1984 Flapgates, John Dehner, Inc., Contractor

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 85-05-26

SYNOPSIS OF ORDINANCE Change Order #1 and Final for Res. #401-84 Modified, Allen County Flood Control Board 1984 Flapgates is necessary because of the unique characteristics of the existing headwall the City of Fort Wayne elected to eliminate the installation of the wood flapgate and install instead a steel flapgate, which is to be fabricated locally. Per negotiations with the contractor and based on the letter submitted to the City dated Dec. 19, 1984, the City granted the contractor a time extension until June 14, 1985, which is to be incorporated within this change order. John Dehner, Inc., is the Contractor.

EFFECT OF PASSAGE Installation of steel flapgate instead of wood.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase $9,250.00

ASSIGNED TO COMMITTEE

BILL NO. S-85-05-26

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 and Final for Res. #401-84 Modified, Allen County Flood Control Board 1984 Flapgates, with John Dehner, Inc., in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	THOMAS C. HENRY CHAIRMAN	
	JANET G. BRADBURY VICE CHAIRWOMAN	
	DONALD J. SCHMIDT	
	JAMES S. STIER	
	CHARLES B. REDD	

CONCURRED IN 5-28-85

SANDRA E. KENNEDY
CITY CLERK